"Lofthus" - Gar

					Week 1	Week 2
Task	Start	End	Duration	Responsible	10 11 12 13 14	17 18 19 20 21
REQUIREMENTS	10/08/2020	04/09/2020	20			
*Collect client's vision and goals	10/08/2020	14/08/2020	5	Manager/UI Designer		
*Review brandmarks of client's product	12/08/2020	17/08/2020	4	Manager/UI Designer		
*Reserch brands	13/08/2020	26/08/2020	10	Manager/UI Designer		
*Draft concept	25/08/2020	28/08/2020	4	Manager/UI Designer		
*Modify/adjust brand strategy	25/08/2020	28/08/2020	4	Manager/UI Designer		
*Draft creative brief	26/08/2020	28/08/2020	3	Manager/UI Designer		
*Client approval for layout concept	31/08/2020	04/09/2020	5			
*Sprint review	04/09/2020	04/09/2020	1	Team		
DESIGN	02/09/2020	18/09/2020	13			
*Drawings	02/09/2020	11/09/2020	8	Graphic D		
*Color&Graphics	09/09/2020	11/09/2020	3	Graphic D.		
*Fonts (colors, sizes)	11/09/2020	15/09/2020	3	Graphic D.		
*Content wrting and assembly	09/09/2020	18/09/2020	8	Copywriter		
*Sprint review	18/09/2020	18/09/2020	1	Team		
CONSTRUCTION						
*Development	16/09/2020	06/10/2020	15	Fron-end		
*Multimedia	21/09/2020	06/10/2020	12	Front-end		
*Functionality	21/09/2020	06/10/2020	12	Front-end		

*Beta testing and review	05/10/2020	09/10/2020	5	Front-end	
*Browser compatibility (Safari, Chrome, Firefox)	07/10/2020	09/10/2020	3	Front-end	
*Sprint review	09/10/2020	09/10/2020	1	Team	
IMPLEMENTATION	12/10/2020	15/10/2020	4	Team	

ntt Chart



