

		5 1	5
Task	Start	End	Duration
REQUIREMENTS	10/08/2020	04/09/2020	20
*Collect client's vision and goals	10/08/2020	14/08/2020	5
*Review brandmarks of client's product	12/08/2020	17/08/2020	4
*Reserch brands	13/08/2020	26/08/2020	10
*Draft concept	25/08/2020	28/08/2020	4
*Modify/adjust brand strategy	25/08/2020	28/08/2020	4
*Draft creative brief	26/08/2020	28/08/2020	3
*Client approval for layout concept	31/08/2020	04/09/2020	5
*Sprint review	04/09/2020	04/09/2020	1
DESIGN	02/09/2020	18/09/2020	13
*Drawings	02/09/2020	11/09/2020	8
*Color&Graphics	09/09/2020	11/09/2020	3
*Fonts (colors, sizes)	11/09/2020	15/09/2020	3
*Content wrting and assembly	09/09/2020	18/09/2020	8
*Sprint review	18/09/2020	18/09/2020	1
CONSTRUCTION			
*Development	16/09/2020	06/10/2020	15
*Multimedia	21/09/2020	06/10/2020	12
*Functionality	21/09/2020	06/10/2020	12
*Beta testing and review	05/10/2020	09/10/2020	5
*Browser compatibility (Safari, Chrome, Firefox)	07/10/2020	09/10/2020	3
*Sprint review	09/10/2020	09/10/2020	1
IMPLEMENTATION	12/10/2020	15/10/2020	4

"Lofthus" - Gantt Ch



nart

\	Week 4 Week 5				Week 6					Week 7				W							
1	L	2	3	4	7	8	9	10	11	14	15	16	17	18	21	22	23	24	25	28	29



/eek 8				We	eek 9			Week 10				
30	1	2	5	6	7	8	9	12	13	14	15	
				\dashv								
][_			_					
				L								